

SAPC 13951
COPY 1 OF 2

March 12, 1957

✓ George:

This will serve to confirm our conversation of March 7, 1957 on the subject of supervisory costs of SC 21-54.

The original intent on the overall project was to have Hycon supply (under a prime contract) the necessary maintenance personnel for the photo equipment. Unfortunately, for reasons beyond their control it was not possible to adequately perform this function on the Drift Sight and Tracker. As a consequence we found ourselves morally obligated to furnish the necessary engineering assistance for this function. This work has been performed in the person of [redacted]. His function was not envisioned as being covered by item 184 of Contract SC 21-54 at the time it was written. 25X1

We are now approaching the point where our allowed costs will be completely expended due to this added supervisory burden. Since such services are still required, we shall, on your recommendation and suggestion, continue to use him in this capacity for as long as needed. At the time we renegotiate this contract you have indicated that you will consider favorably the costs incurred on item 184 as a result of this activity. 25X1


Jan

TWM:hm

*actroi
SC-21-54
Proposed
SA/C*

*OK
SA/C
3/14/57*

CONFIDENTIAL
COMPARATIVE INFORMATION



25X1